STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Northwe‘st'Regional Office » 3190 160th Avenue SE » Bellevue, Washington 98008-5452 « (425) 649-7000

June 18, 2010

Bill Devereaux

. Environmental Affairs Division
- Seattle City Light

P.O. Box 34023

Seattle, WA 98124-4023

Re: interim Action - Schedule for Removal of Contaminated Soils at the Georgetown Steam Plant
North Boeing Field/Georgetown Steam Plant Agreed Order No. DE 5685

Dear Mr. Devereaux:

Thank you for your letter of June 11, 2010, regarding phasing of studies and interim actions at the
Georgetown Steam Plant (GTSP). Your letter asserts that there is no complete pathway for contaminants
from the GTSP into Slip 4. The following facts demonstrate that there is a potential pathway for PCBs in
soil on the GTSP to be transported into Slip 4. Soil investigations at the site have identified PCBs in soif at
high concentrations along the southwest fence line of the property. Groundwater monitoring by the City
of Seattle consistently detected PCBs in groundwater in the southern corner of the property. Monitoring
of groundwater table elevations at the site indicate that the groundwater gradient is generally to the
south and southwest. There is no subsurface barrier preventing the flow of PCBs in groundwater on
GTSP property into the North Boeing Field (NBF} property. PCBs were recently detected in groundwater
entering a catch basin immediately south of the GTSP property. PCBs have been detected during base
flow monitoring of the storm drain system in the northern portion of North Boeing Field. Base flow from
this area is currently being discharged 1o Slip 4.

Your letter indicates that the earliest an interim action on the Georgetown Steam Plant property could
occur is June 2011, This schedule is unacceptable to Ecology. Boeing recently completed soii
remediation work on NBF Boeing in the vicinity of the 3-322 Building. The extent of soif removed was
much farger than anticipated. Even with a more detailed subsurface investigation at the GTSP property,
is it likely that the extent of contaminated soil removal will be driven more by soif confirmation analyses
in the field rather than by a detailed site investigation. Existing contaminated soil data in the vicinity of
the southwest fence line of the GTSP property indicate that soils in this area must be removed. Removal
of contaminated soils from this area will likely be consistent with a final remedy for the property.

The City of Seattle must submit a revised schedule and plans for beginning soil removal activities in the
vicinity of the southwest fence line of the GTSP property during the 2010 construction season. These
plans must include the use of a laboratory that can provide contaminated soil data with a rapid
turnaround. Use of a faboratory that can provide quick turnaround for sample analysis in combination
with a remedial contractor will allow this work to proceed rapidly.
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As | discussed in our meeting on June 17, 2010, you may either agree this decision or dispute it. Under
Paragraph VIll - G. of the Agreed Order, you have fourteen (14} days within which to notify me in writing
that you object to the decision. We intend to resolve any dispute expeditiously.

If you have any guestions, piease contact me at 425-649-7070.

Sincerely,

Gn d El

Mark Edens,
Project Manager

ce: Steven Tochko, Boeing
Brian Anderson, Boeing
Carf Bach, Boeing
Shelia Eckman, EPA
Karen Keeley, EPA
Peter Dumaliang, King County ]nternat;onal Airport
Jennie Goldberg, City of Seattle
Scott Downey, EPA
Dan Duncan, EPA
Shawn Blocker, EPA
Dean Yasuda, NWRO-HWTR



